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29 May 1986

MEMORANDUM FOR: Deputy Director for Administration

FROM:

Acting Director of Logistics

SUBJECT: Report of Significant Logistics Activities for
the Period Ending 28 May 1986 (U)

l. Events of Major Interest That Have Occurred buring the
Preceding Week:

a. On 27 May, a representative of the New Building
Project Office, Office of Logistics (OL), briefed the current
running of the Directorate of Science and Technology Career
Development Course. The students will tour the new
Headquarters Building site on 11 June.

* b. The Federal Highway Administration (FHWA)
informed OL of the George Washington Memorial Parkway
acceleration lane project status. As of 1 May, the FHWA
implemented the $500-a-day penalty clause in the contract
which will continue until the contractor completes the
grading, sodding, landscaping, and drainage ditching.

The contractor will resume work on the median
strip barricade wall pending the delivery of materials
scheduled for September.
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* g. OL reports that Phase I of the Counterterrorist
Center Project, involving renovations in various offices in
the 6F corridor, was completed on 22 May. Renovations for
Phase II, 2G corridor, will start on 28 May and is scheduled
for completion no later than 27 June. Renovations for Phase
III, 6E corridor, will begin no later than 7 July and is
scheduled for completion on or about 28 July. ,_y;
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* k. The new policy established for parking in the VIP
lot at the Headquarters facility became effective 27 May. OL

reports that the transition is proceeding smoothly, thanks to

the cooperation of Agency employees. {S]

1. The completion of the first third of the South
Parking Lot, previously scheduled to open on 27 May, was
delayed because of rain, and because of the installation of
concrete curbing on the south lot ring road which delayed the
asphalting. OL expects to complete the curbing by 29 May and
the asphalting shortly thereafter. Depending on the weather,
the numbering, lettering, and striping of the parking spaces
for the first third should be completed over the weekend of
31 May. This section of the lot is scheduled to reopen for
parking on 2 June,

* m. Printing and Photography Division (P&PD)
personnel were visited by 3-M Company representatives to
discuss their line of copy machines. The 3-M Company
introduced a portable copier that may be of interest relative

to the plain text processing equipment (PTPE) initiati
has requested additional information on this machine.
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* p. P&PD completed the art work for posters and
accessories to accompany the upcoming "Donovan®™ exhibit. This
project was reviewed and approved by the Office of Central
Reference, Historical Intelligence Curator. | |

g. OL received a requisition from the Office of
Development and Engineering (OD&E) requesting procurement of a
Television Graphic Advanced Paint System. This system is to
be added to a special field office television studio in order
to handle some very specific requirements for OD&E. An
extensive market survey of 18 manufacturers was conducted by
the special field office TV center engineers and the prices
ranged from $5,000 to $360,000. The decision was justified by
the TV center technical engineer and OD&E to procure a Quanta
Corporation system which met all 11 of the critical technical
specifications. This paint system will allow the existing
video equipment to create brush shapes and a color palette in
excess of 20,000 colors, expandability for including
animation, as well as expansion of computer software aspects.
OL requested and received a waiver of the Procurement Note 85,
Revision 90 from the Director of Logistics on 9 May 1986. The

rocurement officer has placed the order in the amount of
§26,932 with Quanta Corporation and the paint system is due
for delivery by 30 June.

* S. Four offers were received by OL to a request in
support of the systems integration for the counterterrorist
program. Procurement Division personnel will be meeting the
week of 27 May to review the proposals and recommend the
selection of a successful offer by 4 June. The resultant
award is anticipated at approximately $3,375,000.

4

SECRET

Sanitized Copy Approved for Release 2011/06/10 : CIA-RDP89-00063R000200170010-7




25X1
Sanitized Copy Approved for Release 2011/06/10 : CIA-RDP89-00063R000200170010-7

0‘0

<

Q"°0

Sanitized Copy Approved for Release 2011/06/10 : CIA-RDP89-00063R000200170010-7




Sanitized Copy Approved for Releasse 2011/06/10 : CIA-RDP89-00063R000200170010-7
ECRET

25X1

2. Significant Events Anticipated During the Coming Week:

None
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